GANTT CHART

 PROJECT TITLE
 VoIP Communication System
 GROUP NAME

 GROUP MEMBERS
 Chanel Morgan, George Wilson, Grace Johnson, Josh Franks
 DATE
 20/02/23

	TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION	PCT OF TASK COMPLETE	PHASE ONE												PHASE TWO								
WBS NUMBER							WEEK 4				WEEK 5				WEEK 6					WEEK 7				WEEK 8			
							МТ	W	R	F	м 1	ΓW	/ R	F	М	T	w	R F	м	Т	W	R F	М	Т	WF	R '	Ē
	VoIP Communication System																										
1	VoIP Architecture	All	20/02/23	01/03/23	11	0%																					
2	Sequence Numbering	George	01/03/23	08/03/23	7	0%																					
3	Compensation	Chanel, Grace	01/03/23	15/03/23	14	0%																					
3.1	Reciever-based		01/03/23	08/03/23	7	0%																					
3.2	Sender-based		08/03/23	15/03/23	7	0%																					
4	Authentication	Josh, George	01/03/23	08/03/23	7	0%																					
4.1	Private Key				0	0%																					
4.2	Public Key				0	0%																					
5	Encryption	Josh	08/03/23	15/03/23	7	0%																					
6	Menu	George	08/03/23	15/03/23	7	0%																					
7	Evaluation	Chanel, Grace	11/03/23	15/03/23	4	0%																					
8	Report	All	15/03/23	22/03/23	4	0%																					
9	Demo	All	25/03/23	29/03/23	3	0%																					
10					0	0%																					
11					0	0%																					
12					0	0%																					
13					0	0%																					
14					0	0%																					
15					0	0%																					
16					0	0%													1								
17					0	0%													1								
18					0	0%													1								
19					0	0%							Ī				Ī	i				İ					
20					0	0%													1								
21					0	0%																					